Legend: *Date = Scheduled Delivery Version 2 Software Status as of:  8/1/97
File Spec Code Code Transfer Code ggrlll"ldp Function
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Process ID/PGE PI Process/Product Name Level ST Basl'd ST by CM CM to CM CM Test |Complete[to DAAC

MOD_PRO1/PGEO1 Johnson Level 1A 1 5/27/97 | 6/27/97

MOD_PRO2 (Del 1)/PGEO2 Guenther Level 1B Calibration 1 4/16/97

MOD_PRO2 (Del 2)/PGEO2 1

MOD_PRO3/PGEO1 Blanchette Geolocation 1 5/27/97 | 6/26/97

MOD_PRO4/PGEO4 Kaufman L2 Atmosphere 2 3/21/97

MOD_PRO4LA/PGEO5 Kaufman L3 Interim Land Aerosol 2 3/21/97

MOD_PRO5/PGEO4 Gao/Kaufman |L2 Atmosphere 2 3/21/97

MOD_PRO6CD/PGEO6 L2 Clouds 2 3/21/97

MOD_PRO6CT/PGEO6 Menzel L2 Clouds 2 3/21/97

MOD_PRO6IR/PGEO6 Menzel L2 Clouds 2 3/21/97

MOD_PRO60D/PGEO6 King L2 Clouds 2 3/21/97

MOD_PRO7/PGEO3 Menzel Stability, Profiles 2 3/21/97

MOD_PRO8D/PGE56 L3 Atmosphere Daily 3

MOD_ PRO8SE/PGE57 L3 Atmosphere 8 day 3

MOD_PRO8M/PGES8 L3 Atmosphere Monthly 3

MOD_PRO9 (Del 1)/PGE11 Huete/Justice |L2 Reflectance 2 3/25/97 | 7/28/97 | 5/13/97 | 6/6/97

MOD_PRO9 (Del 2)/PGE11 7/17/97 | 7/21/97

MOD_PRO9 (Del 3)/PGE11

MOD_PRO9A/PGE43 3/21/97

MOD_PRO9G/PGE13 Justice L2G Reflectance 2G

MOD_PR10 (Del 1)/PGEO7 Hall L2 Snow 2 3/26/97 6/2/97 | 6/2/97

MOD_PR10 (Del 2)/PGEO7

MOD_PR10A1/PGE43 L3 Snow Daily 3 3/21/97

MOD_PR10A2/PGE45 L3 Snow 8 day 3

MOD_PR10C1/PGE46 CMG Snow (?) 3 3/21/97

MOD_PR10G/PGE14 Hall L2G Snow 2G

MOD_PR11/PGE16 Wan L2/L3 LST 2,3 | 4/11/97

MOD_PR11A1/PGE16 L3 LST 8 day 3 3/21/97

MOD_PR11C1/PGE16 L3 LST 8 day 3 3/21/97

MOD_PR11C/PGE32 CMG LST 3

MOD_PR12C/PGE42 CMG Land Cover Quarter 3

MOD_PR12M/PGE40 Strahler L3 Land Cover Monthly 3 3/21/97

MOD_PR12Q1/PGE41 L3 Land Cover Quarterly 3 3/21/97

MOD_PR12Q2/PGE41 L3 Land Cover 3 3/21/97

MOD_PR13A1/PGE25 Huete L3 VI 16 day 3 3/21/97

MOD_PR13A2/PGE27 3 3/21/97

MOD_PR13A3/PGE26 L3 VI month 3 3/21/97

MOD_PR13C2/PGE27 CMG VI 16 day 3 3/21/97

MOD_PR13C3/PGE28 CMG VI month 3299 %,51/97
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MOD_PR14A1/PGE29 Justice L3 Fire 8 day 3 3/21/97

MOD_PR14A2/PGE29 Justice 3 3/21/97

MOD_PR14A/PGE30 L3 Fire month 3

MOD_PR14G/PGE13 Justice L2G Fire 2G

MOD_PR15/PGE34 Running L4 LAI/FPAR 8 day 4

MOD_PR15A1/PGE33 Running L3 LAI/FPAR Daily 4

MOD_PR15A2/PGE33 Running L4 LAI/FPAR Daily 4

MOD_PR15C/PGE35 CMG LAI/FPAR 4

MOD_PR17/PGE37 L3 NPP daily 4

MOD_PR17C/PGE39 CMG NPP 4

MOD_PR17P/PGE36 NPP ancillary n/a

MOD_PR18 L2/PGEO9 Evans L2/L3 Ocean Color 2,3

MOD_PR27 Y/PGE18 Esaias Ocean Productivity 3

MOD_PR28_L2/PGE10 Brown L2 SST 2,3

MOD_PR29/PGEO8 Hall L2 Sea Ice 2 4/3/97

MOD_PR29A1/PGE44 L3 Sea Ice Daily 3 3/21/97

MOD_PR29A2/PGE47 L3 Sea Ice 8 day 3

MOD_PR29C1/PGE48 CMG Sea IceTBD 3 3/21/97

MOD_PR29G/PGE15 Hall L2G Sea Ice 2G

MOD_PR35 (Del 1)/PGEO3 Menzel Masks/Profiles 2 3/21/97 | 6/13/97

MOD_PR35 (Del 2)/PGEO3

MOD_PR43B1/PGE22 Strahler L3 BRDF/Subset 3 3/21/97

MOD_PR43B2/PGE23 Strahler L3 BRDF/BARS 3 3/21/97

MOD_PR43B3/PGE24 Strahler 3 3/21/97

MOD_PR43B4/PGE22 Strahler 3 3/21/97

MOD_PR43C/PGE24 CMG BRDF 3

MOD_PR43C1/PGE23 CMG BRDF 3 3/21/97

MOD_PR43C2/PGE24 CMG BRDF 3 3/21/97

MOD_PR44A/PGE24 3 3/21/97

MOD_PR44B/PGE44 3 3/21/97

MOD_PRMGGA/PGE12 Justice L2G Pointers 2G

MOD_PRMGPNTR (Del 1)/PGE12 [Justice L2G Pointer Map 2G 6/23/97 6/24/97 | 6/24/97

MOD_PRMGPNTR (Del 2)/PGE12

MOD_PRVOLC/PGEO3 Mouginis-Mark |Volcano Alert 2

MOD_mcloud/PGE53 L3 Oceans Daily 3

MOD_ mfill/PGE50 TBD TBD

MOD_ msbin/PGEO9 L2/L3 Ocean Color 2,3

MOD_ msbin/PGE10 L2 SST 2

MOD_ mtbin/PGE20 L3 Oceans Interim Daily 529¢ 2
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MOD_mtbin/PGE49 L3 Oceans Interim Weekly 3

MOD_ mtbin/PGE50 L3 Oceans Interim 3 week 3

MOD_ mtbin/PGE54 L3 Ocean Color Weekly 3

TBD/PGE17 Oceans Ancillary Meteorolog| n/a

TBD/PGE19 Oceans Ancillary Ozone Prep| n/a

TBD/PGE21 TBD TBD

TBD/PGE38 TBD TBD

TBD/PGE51 TBD TBD

TBD/PGE52 TBD TBD

TBD/PGES55 Clear Sky Daily TBD
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